| | ® | Nombre | Duracion | Inicio | Terminado | Predeces | Nombres del Recurso |
|----|----------|-------------------------------|----------|-------------------|-------------------|----------|-------------------------------|
| 1 | | Proyecto | 68 days | 26/11/20 08:00 AM | 1/02/21 05:00 PM | | |
| 2 | | Primera parte | 27 days | 26/11/20 08:00 AM | 22/12/20 05:00 PM | | |
| 3 | | Definicion | 7 days | 26/11/20 08:00 AM | 2/12/20 05:00 PM | | |
| 4 | | Redactar Propuesta | 2 days | 26/11/20 08:00 AM | 27/11/20 05:00 PM | | Rudy May Puga |
| 5 | | Declarar Apis | 1 day | 28/11/20 08:00 AM | 30/11/20 05:00 PM | 4 | Angel Alexis Gonzalez Ramirez |
| 6 | | Definir Requisitos | 2 days | 1/12/20 08:00 AM | 2/12/20 05:00 PM | 5 | Eduardo javier Ku Ojeda |
| 7 | | Programacion | 16 days | 3/12/20 08:00 AM | 18/12/20 05:00 PM | 3 | |
| 8 | | Implementacion de APi | 6 days | 3/12/20 08:00 AM | 8/12/20 05:00 PM | | Angel Alexis Gonzalez Ramir |
| 9 | | Implementacion de APi | 6 days | 9/12/20 08:00 AM | 14/12/20 05:00 PM | 8 | Angel Alexis Gonzalez Ramir |
| 10 | | Implementacion de APi | 4 days | 15/12/20 08:00 AM | 18/12/20 05:00 PM | 9 | Angel Alexis Gonzalez Ramir |
| 11 | | Operacion | 4 days | 19/12/20 08:00 AM | 22/12/20 05:00 PM | 7 | |
| 12 | | Realizar Revison | 2 days | 19/12/20 08:00 AM | 22/12/20 05:00 PM | | Eduardo javier Ku Ojeda |
| 13 | | Segunda Parte | 25 days | 8/01/21 08:00 AM | 1/02/21 05:00 PM | 2 | |
| 14 | | Programacion | 17 days | 13/01/21 08:00 AM | 29/01/21 05:00 PM | | |
| 15 | | crear Api | 3 days | 13/01/21 08:00 AM | 15/01/21 05:00 PM | | Rudy May Puga |
| 16 | | Sustituir catalogo | 5 days | 16/01/21 08:00 AM | 20/01/21 05:00 PM | 15 | Rudy May Puga;Eduardo ja |
| 17 | | Implementar Login | 3 days | 21/01/21 08:00 AM | 25/01/21 05:00 PM | 16 | Rudy May Puga |
| 18 | | Implementar boton de Reportes | 2 days | 26/01/21 08:00 AM | 27/01/21 05:00 PM | 17 | |
| 19 | | Crear Codigo QR | 2 days | 28/01/21 08:00 AM | 29/01/21 05:00 PM | 18 | |
| 20 | | Documentacion | 25 days | 8/01/21 08:00 AM | 1/02/21 05:00 PM | | |
| 21 | | Requisitos | 3 days | 8/01/21 08:00 AM | 12/01/21 05:00 PM | | Angel Alexis Gonzalez Ramirez |
| 22 | | Mockups | 4 days | 13/01/21 08:00 AM | 18/01/21 05:00 PM | 21 | Rudy May Puga |
| 23 | | Programa de trabajo | 13 days | 13/01/21 08:00 AM | 29/01/21 05:00 PM | 21 | Angel Alexis Gonzalez Ramirez |
| 24 | | Plan de Prubas | 1 day | 30/01/21 08:00 AM | 1/02/21 05:00 PM | 19 | Angel Alexis Gonzalez Ramirez |
| 25 | | Diagrama de componentes | 1 day | 30/01/21 08:00 AM | 1/02/21 05:00 PM | 19 | Angel Alexis Gonzalez Ramirez |
| 26 | | Diagrama de secuencias | 1 day | 30/01/21 08:00 AM | 1/02/21 05:00 PM | 19 | Rudy May Puga |
| 27 | | Diagrama de Entidad-Relacion | 1 day | 30/01/21 08:00 AM | 1/02/21 05:00 PM | 19 | Rudy May Puga |



