		Nombre	Duracion	Inicio	Terminado	Nombres del Recurso	Predecesores	23 D	L
1		**Proyecto**	**49 days?**	**26/11/20 08:00 A...**	**2/02/21 05...**				
2		**Primera parte**	**22 days?**	**26/11/20 08:00 A...**	**25/12/20 0...**				
3		**Definicion**	**5 days**	**26/11/20 08:00 A...**	**2/12/20 05...**				
4		Redactar Propue...	2 days	26/11/20 08:00 AM	27/11/20 05:...	Rudy May Puga			
5		Declarar Apis	1 day	28/11/20 08:00 AM	30/11/20 05:...	Angel Alexis Gon...	4		
6		Definir Requisitos	2 days	1/12/20 08:00 AM	2/12/20 05:0...	Eduardo javier K...	5		
7		**Programacion**	**15 days?**	**3/12/20 08:00 AM**	**23/12/20 0...**		**3**		
8		Implementacion ...	6 days	3/12/20 08:00 AM	9/12/20 05:0...	Angel Alexis Gon...			
9		Implementacion ...	6 days	10/12/20 08:00 AM	16/12/20 05:...	Angel Alexis Gon...	8		
10		Implementacion ...	6 days?	17/12/20 08:00 AM	23/12/20 05:...	Angel Alexis Gon...	9		
11		**Operacion**	**2 days**	**24/12/20 08:00 A...**	**25/12/20 0...**		**10**		
12		Realizar Revison	2 days	24/12/20 08:00 AM	25/12/20 05:...	Eduardo javier K...			
13		**Segunda Parte**	**22 days**	**8/01/21 08:00 AM**	**2/02/21 05...**		**2**		
14		Definir Requisitos v2	2 days	8/01/21 08:00 AM	11/01/21 05:...	Eduardo javier K...			
15		Mockups	4 days	8/01/21 08:00 AM	13/01/21 05:...	Rudy May Puga			
16		**Programacion**	**17 days**	**14/01/21 08:00 A...**	**2/02/21 05...**				
17		crear Api	4 days	14/01/21 08:00 AM	19/01/21 05:...	Rudy May Puga	15		
18		Sustituir catalogo	3 days	20/01/21 08:00 AM	22/01/21 05:...	Rudy May Puga;...	17		
19		Implementar Login	3 days	23/01/21 08:00 AM	27/01/21 05:...	Rudy May Puga	18		
20		Implementar bot...	2 days	28/01/21 08:00 AM	29/01/21 05:...		19		
21		CRear Codigo QR	2 days	30/01/21 08:00 AM	2/02/21 05:0...	Angel Alexis Gon...	20		
22		**Documentacion**	**16 days**	**12/01/21 08:00 A...**	**29/01/21 0...**				
23		Programa de tra...	2 days	12/01/21 08:00 AM	13/01/21 05:...	Angel Alexis Gon...	14		
24		Plan de Prubas	1 day	29/01/21 08:00 AM	29/01/21 05:...	Angel Alexis Gon...			
25		Diagrama de clases	1 day	29/01/21 08:00 AM	29/01/21 05:...	Angel Alexis Gon...			
26		Diagrama de com...	1 day	29/01/21 08:00 AM	29/01/21 05:...	Angel Alexis Gon...			
27		Diagrama de sec...	1 day	29/01/21 08:00 AM	29/01/21 05:...	Rudy May Puga			
28		Diagrama de Enti...	1 day	29/01/21 08:00 AM	29/01/21 05:...	Rudy May Puga			

nov 20
30 nov 20
7 dic 20
14 dic 20
21 dic 20
28 dic 20
4 ene 21
M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V
Rudy May Puga
Angel Alexis Gonzalez Ramirez
Eduardo javier Ku Ojeda
Angel Alexis Gonzalez Ramirez[33%];Eduardo javier Ku Ojeda[33%];Rudy May Puga[33%]
Angel Alexis Gonzalez Ramirez[33%];Eduardo javier Ku Ojeda[33%];R
Angel Alexis Gonzalez Ramirez[33%];Eduardo ja
Eduardo javier Ku Ojeda


11 ene 21
18 ene 21
25 ene 21
1 feb 21
8 feb 21
15 feb 21
22 feb 2
S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M J V S D L M M
udy May Puga[33%]
vier Ku Ojeda[33%];Rudy May Puga[33%]
Eduardo javier Ku Ojeda
Rudy May Puga
Rudy May Puga
Rudy May Puga;Eduardo javier Ku Ojeda
Rudy May Puga
Angel Alexis Gonzalez Ramirez
Angel Alexis Gonzalez Ramirez
Angel Alexis Gonzalez Ramirez
Angel Alexis Gonzalez Ramirez
Angel Alexis Gonzalez Ramirez
Rudy May Puga
Rudy May Puga

1				1 mar 21			
J	V	S	D	L	M	M	J